Message

From: Fennessy, Christopher [christopher.fennessy@Rocket.com]
Sent: 6/28/2017 6:37:08 PM

To: Keller, Lynn [Keller.Lynn@epa.gov]

Subject: RE: Area 40 Schedule

Attachments: Area 40 Schedule 6-27-17.pdf

Here yvou go!

Christopher M. Fennessy, P.E.

Aerojet Rocketdyne, Inc

Engineering Manager, Site Remediation
112860 Pyrites Way, Suite 125

Rancho Cordova, CA 85670

Ph: 916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com

From: Keller, Lynn [mailto:Keller.Lynn@epa.gov]
Sent: Wednesday, June 28, 2017 11:35 AM

To: Fennessy, Christopher

Subject: [EXTERNAL] RE: Area 40 Schedule

Chris, could you please send this in pdf format? | can’t open mpp files.
Thanks,
Lynn

Sopnen B Rellon, B1 PP
S EPA Region o BPM

=5 Hawthorne 3, 5FD v
San Franciseo, T4 gqoy
4350474363

From: Fennessy, Christopher [mailto:christopher.fennessy@Rocket.com]

Sent: Wednesday, June 28, 2017 10:20 AM

To: Keller, Lynn <Keller.Lynn®epa.gov>; MacNicholl, Peter@DTSC (Peter. MacNicholl@dtsc.ca.gov)
(Peter.MacNicholl@disc.ca.gov) <Peter.MacNicholl@dtsc.ca.gov>; MacDonald, Alex@Waterboards
(Alex.MacDonald@waterboards.ca.gov) <Alex.MacDonald@waterboards.ca.gov>

Subject: Area 40 Schedule

Hi Everyone — Attached is my shot at developing a schedule for Area 40 following the information received last Saturday
regarding the need to collect outdoor air samples into April 2018. The schedule is driven by a hard deadline of
September 1, 2018 to receive Agency approval (currently defined as receipt of a Record of Decision from EPA) that the
area shown on the land use plan as a Community Park can be used as a Community Park.

The schedule was developed with the assumption that it is not reasonable to expect the next review of the HHERA, FS,
and RAP until after the April 2018 monitoring event. As such, the schedule assumes that these documents will be
revised {based upon comments received to date and future comments) and resubmitted as complete except for the final
vapor results and remedy.
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If you have any suggestions on how the hard deadline can be met using a different approach, please send your ideas.

Please review this schedule, make adjustments as necessary, and send back to me prior to our July 19 meeting.

Thanks, Chris

Christopher M. Fennessy, P.E.

Aerojet Rocketdyne, Inc.

Engineering Manager, Site Remediation
11260 Pyrites Way, Suite 125

Rancho Cordova, CA 95670

Ph: 916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com
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